ECOLOGY AND ENVIRONMENT, INC.

US EPA RECORDS CENTER REGION 5

oo (i
JULY 2000
TDD: S05-0007-015 ‘ ' Report Period: 6/25/00-7/29/00
PAN: QU1501RZ Approved Period of ‘ A
- TDD Name: Nicor Mercury ' Performance: 7/24/00-9/30/00 -
City: Mt. Prospect . = ' Percent TDD Technically
County: Cook . - Complete (Hours): 108%
State: Illinois _ , Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny ~ Expended (Hours): Current
U.S. EPA Project Manager: Stimple ' Funding: CERCLA

- Contractor: Ecology & Environment, Inc. - Activity Type: Emergency Response
Contractor Project Manager: Sass ' '

I PROGRESS.MADE’bURlNG REPORT[NG PERIOD

'Conducted emergency response act1v1t1es which included air momtormg and the
collection of site activity documentation. Prepared and submitted one POLREP. ODCs
include computer use.

IL DELIVERABLES .
Deliverable - _ - Due Date Date Delivered
POLREP #1 (final) _7/26/00 o 7/26/00

I11. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD
OSC requested START to work 5.50 overtime .hours in order to complete emergency’
response-activities. Submitted TDD amendment request to increase hours to 130,
dollars to $6,500, and to extend the completion date to 10/31/00.

IV. ~ ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD
Continue air monitoring and air collection activities at contaminated residences and

V. COSTS INCURRED BUT NOT.I_NVOICED/COMMENTS ON COST

. None.
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ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT

AUGUST 2000
TDD: S05-0007-01S ‘ L Report Period: 7/30/00-8/26/00
PAN: OU1501RZ ' Approved Period of
TDD Name: Nicor Mercury ' S Performance: 7/24/00-9/30/00
City: Mt. Prospect : Percent TDD Technically
County: Cook ' Complete (Hours): 300%
_State: Illinois " ' Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny Expended (Hours): Current
U.S. EPA Project Manager: Stimple - Funding: CERCLA _
Contractor: Ecology & Environment, Inc. . " Activity Type: Emergency Response - -

Contractor Project Manager: Sass’

IL.

1118

IV.

PROGRESS MADE DURING REPORTING PERIOD

Conducted emergency response activities, which included air monitoring and the
collection of site activity documentation. ODCs include computer-use and travel.

DELIVERABLES
Deliverable - ' : Due Date .Date Delivered - -

POLREP #1 (final) - 1126/00 7/26/00
DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

Submitted TDD amendment request to increase hours to 130, dollars to $6,500, and to
extend the completion date to 10/31/00."

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD

Continue air monitoring and air collection activities at conta_minated residences and

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

Other direct costs which were committed during the following month(s) do not appI’:ar in

this invoice. Following the receipt and approval of the vendors’ invoice, the costs will
be charged to the program and will appear in a subsequent invoice.
August: : Expendables $153.40
Travel costs which were incurred during the following month(s) do not appear in thls
invoice. Following the submission of the employee’s expense report, the costs w1ll
appear in a subsequent invoice.
. August: Travel $52.43
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ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT

SEPTEMBER 2000

TDD: S05-0007-015C - Report Period: 8/27/00-9/23/00
-PAN: QU1501RZ : _ Approved Period of

TDD Name: Nicor Mercury Performance: 7/24/00-11/17/00

City: Mt. Prospect ' Percent TDD Technically

County: Cook ‘ ’ Complete (Hours): 807%:

State: Illinois ' : ) Projected Date when TDD, will be 75%

U.S. EPA Project Officer: Nabasny ! Expended (Hours): Current’

U.S. EPA Project Manager: Stimple } Funding: CERCLA

Contractor: Ecology & Environment, Inc. - ' - Activity Type: Emergency Response

Contractor Project Manager: Sass : '

I. PROGRESS MADE DURING REPORTING PERIOD

Conducted emergency response activities, which included air monitoring and the
collection of site act1v1ty documentatlon ODCs include computer use, expendables, and
" travel. :

II. ~ DELIVERABLES

Deliverable Due Date Date Delivered

. POLREP #1 (final) ' . 7/26/00 - 7/26/00

IIL DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

OSC requested START to work 16.5 overtime hours in order to-conduct emergency
response. Submitted TDD amendment request to increase hours to 400 and dollars to

$20,000.

IV. AI;ITICIPATE:D ACTIVITIES DURING NEXT REPORTING PERIOD
Continue air mon.itoring.and air collection activities- at contaminated residences. |

V. | COSTS INCURRED BUT NOT_INV,OICED\/COMMENTS ON COST
Trével costs which were iﬁcurred during the following month(s) do not1 appear in .this
invoice. Following the submission of the employee s expense report the costs will

appear in a subsequent invoice.
. August: Travel $24.63
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ECOLOGY AND ENV IRONMENT, INC.
- START TDD PROGRESS REPORT

OCTOBER 2000
- TDD: S05-0007-015C Report Period: 9/24/00-10/28/00
PAN: OU1501RZ ' Approved Period of
TDD Name: Nicor Mercury : Performance: 7/24/00-11/17/00
City: Mt. Prospect ' Percent TDD Technically
County: Cook . ' ' Complete (Hours): 85% ,
State: Illinois _ Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny : Expended (Hours): Current
U.S. EPA Project Manager: Stimple ' Funding: CERCLA :
Contractor: Ecology & Environment, Inc. Activity Type: Emergency Response

Contractor Project Manager: Sass

I PROGRESS MADE DURING REPORTING PERIOD

START continued monitoring PRP cleanup activities at the scrapyard sites, assisted
EPA with investigating possible contamination at other scrapyard sites, procured
analytical services, and conducted data validation. Continued’residential data table
preparation. ODCs include computer use, communication, photoprocessmg, postage,
disposable cameras, and travel. :

II. DELIVERABLES

Deliverable ' _ | Due Date Date Delivered
POLREP #1 (final) - 7/126/00 7/26/00

IHI.  DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

OSC requested START to work 5.5 overtime hours in order to monitor the PRP during
extended workdays

IV. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD
Continue monitoring cleanup activities at the scrapyards.
V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

Travel costs which were incurred during the following month(s) do not appear in this _
invoice. Following the submission of the employee’s expense report, the costs will
appear in a subsequent invoice. '
-~ August: - Travel $24.63
October: Travel $158.77
Meals $21.00



> ‘;/l‘;'
) ' ‘ . ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT
" NOVEMBER 2000
TDD: S05-0007-015C ' : Report Period: 10/29/00-11/25/00
A PAN: QUI50IRZ : . Approved Period of
' TDD Name: Nicor Mercury o Performance: 7/24/00-11/17/00
- City: Mt. Prospect . : Percent TDD Technically
County: Cook’ / : Complete (Hours): 109%
State: Illinois Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny - Expended (Hours): Current |
U.S. EPA Project Manager: Stimple - Funding: CERCLA _
Contractor: Ecology & Environment, Inc. " Activity Type: Emergency Response

,C(;ntractdr Project Manager: Sass

‘L. PROGRESS MADE DURING REPORTING PERIOD

START continued monitoring PRP cleanup activities and conducted data validation.
Continued residential data table preparation. ODCs include computer use,
communication, photoprocessing, postage, copies, film, mercury analyzer use, PPE, and
travel. : -

IL. DELIVERABLES

Deliverable o Due Date - Date Delivered
POLREDP #1 (final) 7/26/00 7/26/00

Letter Report (Scrapyards) 11/17/00 '
Letter Report (Residential) 11/17/00

L. / DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

\

OSC requested START to work 1 overtime hour in order to monitor the PRP during
extended workdays. Submitted TDD amendment request to increase hours to 480, to
increase dollars to $24,000, and to extend the completion date to 12/17/00. -

IV. ANTICIPATED ACTIVITIES DURI~NG_ NEXT REPORTING PERIOD

"Complete final deliverables.
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ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT
" NOVEMBER 2000

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

Other direct costs which were committed during the following month(s) do not appear in
this invoice. Following the receipt and approval of the vendors’ invoice, the costs will be
charged to the program and will appear in a subsequent invoice.

November: Outside Services $95.24

- : Expendables $29.65

Travel costs which were incurred during the following month(s) do not appéar in this
invoice. Following the submission of the employee’s expense report, the costs will
appear in a subsequent invoice. ' :
August: Travel $24.63
November: © Travel $415.72
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ECOLOGYlAND ENVIRONMENT, INC.
i START TDD PROGRESS REPORT

DECEMBER 2000
TDD: S05-0007-015C ~ ' Report Period: 11/26/00-12/16/00
PAN: OU1501RZ Approved Period of
TDD Name: Nicor Mercury Performance: 7/24/00-12/17/00
City: Mt. Prospect Percent TDD Technically
County: Cook Complete (Hours): 102%
State: lilinois Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny : ~ Expended (Hours): FAOC 12/17/00
U.S. EPA Project Manager: Stimple Funding: CERCLA
Contractor: Ecology & Environment, Inc. - Activity Type: Emergency Response
Contractor Project Manager: Sass. :
L PROGRESS MADE DURING REPORTING PERIOD

Project closeout activities were conducted during this reporting period. These activities

- included the completion and submittal of final deliverables and the preparation of files
for the EPA Records Center. ODCs include computer use, communication,
photoprocessing, expendables, and fuel.

I. DELIVERABLES

Deliverable ' Due Date Date Delivered
POLREP #1 (final) 7/26/00 7/26/00

Letter Report (Scrapyards) 12/17/00 12/17/00
Letter Report (Residential) 12/17/00 12/17/00

I11. | DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

-Submitted TDD amendment request to increase hours.
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